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COMMITTEE SCHEDULE 

FOR THE 
LODI ENERGY CENTER PROJECT  

January 21, 2009 
 

 
EVENT DATE 

Applicant files Application for Certification (AFC) 9/10/08 

AFC is Deemed Data Adequate 11/20/08 
Staff files Issue Identification Report 1/6/09 
Staff files Data Requests 1/7/09 
Informational Hearing and Site Visit 1/15/09 
Applicant Provides Data Responses 2/7/09 
Local, State, and Federal Agency Draft Determinations  2/19/09 
Data Response and Issue Resolution Workshop 2/23/09 
Staff and Applicant each file Status Report 1 3/1/09 
Staff and Applicant each file Status Report 2 4/1/09 

Staff files Preliminary Staff Assessment (PSA) 4/15/09 
Local, State, and Federal Agency Final Determinations 4/24/09 
PSA Workshop 4/30/09 
Staff and Applicant each file Status Report 3 5/1/09 

Staff files Final Staff Assessment (FSA) 6/1/09 
Prehearing Conference TBD 
Evidentiary Hearings TBD 
Committee releases Presiding Member’s Proposed 
Decision (PMPD) 

TBD 

Committee Conference on the PMPD  TBD 
Committee Issues Revised PMPD TBD 
Commission releases Final Decision TBD 

 
 
  TBD  = To Be Determined 


